BOCC Road Project Summary - updated s/4/11

ID Task Name Start Finish Budget (Thousands $) | Contract/PO/WO | Expenditures To Date
Amount (Thousands $)
ﬂ (Thousands $)
14 iﬂ C-476 East US 301 (SR 35) to SR 471 Wed 11/11/09 Tue 10/12/10 1007 1007 878
1 |Ed Design/CEl/Testing Wed 11/11/09 Tue 10/12/10 147 147 145
2 | Construction Tue 6/15/10 Tue 10/12/10 860 860 733
11 iﬂ C-466A (Phase Il) Buena Vistato CR 139 Mon 9/3/07 Fri 10/29/10 10579 3978 4773
1 |Ed Right-of-Way Acquisition Mon 9/3/07 Tue 8/31/10 684 684 545
2 | Construction/CEI/Testing Mon 1/4/10 Fri 10/29/10 3294 3294 4228
7 iﬂ C-470 N from Outlet Bridge to SR 44 Sun 11/1/09 Thu 11/11/10 2250 1322 1191
1 |Ed Design/CEl/Testing Sun 11/1/09 Mon 12/21/09 190 190 180
2 | Construction Tue 6/15/10 Thu 11/11/10 1132 1132 1011
4 k2] C-476B Resurfacing Project Mon 6/28/10 Fri 2/11/11 1357 1357 1026
1 |Ed Bidding Process Mon 6/28/10 Wed 7/28/10 0 0 0
2 | Award of Project Tue 8/31/10 Tue 8/31/10 0 0 0
3 |Ed Design/CEl/Testing Mon 6/28/10 Fri 2/11/11 262 262 119
4 |Ed Construction Wed 9/1/10 Fri 2/11/11 1095 1095 907
8 iz] C-470 (Phase 2) I-75 to Lake County Line Tue 11/25/08 Tue 2/22/11 639 639 639
1 |Ed PD&E Tue 11/25/08 Tue 2/22/11 639 639 639
1 iﬂ C-44A Tue 4/13/10 Fri 4/8/11 0 0 0
1 |Fd Construction Tue 4/13/10 Fri 4/8/11 500 0 0
9 kz] C-468 PD&E Study (US 301 to Florida Turnpike) Wed 4/14/10 Tue 4/26/11 221 200 151
1 |E PD&E Study Wed 4/14/10 Tue 4/26/11 200 200 151
13 2] C-462 from US 301 to C-466A Thu 4/29/10 Tue 4/26/11 7739 195 175
1 |Ed PD&E Study Thu 4/29/10 Tue 4/26/11 150 195 175
5 ] Panacoochee Retreats Mon 4/19/10 Tue 1/31/12 941 0 58
1 |Ed Design/Permitting Mon 4/19/10 Tue 5/31/11 66 0 58
2 |E Construction Sun 7/31/11 Tue 1/31/12 875 0 0
2 iz Local Resurfacing Project Mon 10/11/10 Fri 7/15/11 1379 1379 1180
1 |Ed Construction/Testing (CR209 from C-466 to CR214 Remains) Mon 10/11/10 Fri 7/15/11 1379 1379 1180
3 iﬂ C-466 Phase IV (C-475 to US 301) Thu 4/29/10 Sat 12/31/11 256 256 133
2 | Design (C-475 to CR209 Mill & Resurface Only) Thu 4/29/10 Tue 5/31/11 56 56 37
1 |Ed PD&E Study Thu 4/29/10 Sat 12/31/11 200 200 96
15 iﬂ US 301 (N of CR 232 to N of NW 110th Road) Sun 8/1/10 Mon 10/31/11 8000 7684 2593
1 |Fd Construction (Impact Fee Reimbursement Only) Sun 8/1/10 Mon 10/31/11 7684 7684 2593
6 iﬂ C-466A (Phase lll) west of Powell Road to US 301 Thu 12/2/10 Tue 4/1/14 3345 654 119
1 |Ed Design/Testing Thu 12/2/10 Sat 12/31/11 480 480 119
2 | Right-of-way Acquisition/Company Sat 10/1/11 Mon 10/1/12 174 174 0
3 |Ed Construction Mon 10/1/12 Tue 4/1/14 2500 0 0
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Task Name

ID Start Finish Budget (Thousands $) | Contract/PO/WO | Expenditures To Date
Amount (Thousands $)
o (Thousands $)
10 [iz] CR 468 (4 Lane) Tue 4/17/07 Thu 6/30/16 17654 4201 1906
1 |Ed Design/Permitting Tue 4/17/07 Fri 9/30/11 1601 1601 1671
3 |4 Right-of-Way Acquisition Tue 4/17/07 Mon 10/15/12 2600 2600 233
2 |Ed Construction Mon 12/1/14 Thu 6/30/16 14000 0 2
12 |iz] C-468 Turnpike Interchange Mon 12/1/14 Thu 6/30/16 13078 0 103
1 |Fd Construction/CEIl/Testing/ROW Mon 12/1/14 Thu 6/30/16 12149 0 103
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